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(SEE TCP-4 FOR PHASE IOVERVIEW)

PRIOR TO ANY CONSTRUCTION, THE CONTRACTOR SHALL INSTALL ADVANCE WARNING CONSTRUCTION
SIGNS ACCORDING TO TCP-12 AND TCP-13.

WITHOUT INTERFERING WITH EXISTING TRAFFIC PATTERN, THE CONTRACTOR MAY BEGIN CONSTRUCTION, INCLUDING
STRUCTURES, UP TO BUT NOT INCLUDING FINAL LAYER OF SURFACE COURSE AT THE FOLLOWING LOCATIONS:

-LC IB-, PROPOSED US 64, STA 15+60+/- TO -LREV- STA 45+20+/-.

-LREV-, PROPOSED US 64, STA 49+00+/- TO STA 74+40+/-.

-LREV-, PROPOSED US 64, STA 75+00+/- TO STA 76+20+/-.

-LREV-, PROPOSED US 64, STA 77+00+/- TO STA 82+20+/-.

-Y3-,SR 1558 (HARSHAW RD.), STA 16+00+/- TO STA [8+30+/-

-Y3-, SR 1558 (HARSHAW RD.), TEMPORARY WIDENING STA 14+20 TO I6+00 (SEE ROADWAY PLAN SHEET 13).
-Y4-, RELOCATED SR 1561, STA [1+20+/- TO STA 13+98+/-.

-Y5-, RELOCATED SR 1549 (McCOMBS RD.), STA 12+69.7 TO STA 13+40+/-.
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USING ROADWAY STANDARD DRAWING 1101.02 AND FLAGGERS, THE CONTRACTOR MAY BEGIN CONSTRUCTION,
UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE AT THE FOLLOWING LOCATIONS:

* -Y| DETOUR- FROM STA 12+00 TO STA 15+28.543 (UP TO EDGE & ELEVATION OF EXISTING PAVEMENT AT TIE-IN) .
* -Y3-, SR 1558 (HARSHAW RD.), STA 11+90 TO STA 14+00 & STA 20+20+/- TO STA 20+83 (WEDGE AND/OR WIDEN).
* -Y4-, RELOCATED SR 1561, STA 13+98+/- TO STA [4+50 (WEDGE AND/OR WIDEN).

USING ROADWAY STANDARD DRAWING 1101.02 AND FLAGGERS, THE CONTRACTOR SHALL CONSTRUCT, UP TO
BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE AND INSTALL TEMPORARY PAINT PAVEMENT
MARKINGS AND MARKERS AT THE FOLLOWING LOCATIONS:

* -Y4 DETOUR- FROM STA 9+55 TO STA [1+50

SEE DETAIL 2 AND TYPICAL SECTION ON TCP-T.
* -Y6REV-, SR 1548 (BRASSTOWN RD.), STA |1+00+/- TO -Y6- STA [7+40 (WEDGE AND/OR WIDEN).
* -Y |0-, RELOCATED SR 1549 (McCOMBS RD.), STA 9+90 TO STA 10+50.4 (WEDGE AND/OR WIDEN).

USING ROADWAY STANDARD DRAWING 1101.02 AND FLAGGERS, THE CONTRACTOR SHALL CONSTRUCT, INCLUDING

THE FINAL LAYER OF SURFACE COURSE AND INSTALL TEMPORARY PAINT PAVEMENT MARKINGS AND MARKERS AT

-Y IC IB- TEMPORARY WIDENING, ALONG EXISTING US 64, STA 10492 TO STA 13+47+/- AND INSTALL THE TEMPORARY
GUARDRAIL, STA 11+00 TO 13+20+/-, AND PERMANENT GUARDRAIL, STA 13+20 TO 13+84+/- (SEE DETAIL | AND TYPICAL
SECTION ON TCP-6 AND ROADWAY PLAN SHEET 30).

USING ROADWAY STANDARD DRAWING 1101.02 AND FLAGGERS, THE CONTRACTOR SHALL SHIFT TRAFFIC TO:
-Y IC IB- TEMPORARY WIDENING, EXISTING US 64, STA 10+92 TO STA 13+47 (SEE ROADWAY PLAN SHEET 30).
-Y4 DETOUR-, STA 9+55 TO |1+50 (SEE ROADWAY PLAN SHEET 26).

-Y 10-, RELOCATED SR 1549 (McCOMBS RD.), STA 9+390 TO STA 10+70+/- (SEE ROADWAY PLAN SHEET28).
(SEE TCP-5 FOR PHASE IIOVERVIEW)

OBLTERATE ABANDONED SEGMENT OF SR 1549 (McCOMBS RD.) ACCORDING TO ROADWAY PLANS.

THE CONTRACTOR SHALL COMPLETE CONSTRUCTION AND INSTALL TEMPORARY PAINT PAVEMENT MARKINGS AND
MARKERS BEGUN IN PHASE |, STEP 2 AT THE FOLLOWING LOCATIONS:

-Y IDETOUR-, FROM STA 12+00 TO STA 15+64.936 (SEE ROADWAY PLAN SHEET 30).

-LREV-, US 64, FROM STA 49+00+/- TO STA 50+25+/- .

-Y3-, SR 1558 (HARSHAW RD.), FROM STA [1+90 TO STA 14+00 & STA 20+20+/- TO STA 20+83.
-Y4-, RELOCATED SR 1561, FROM STA [|i+20+/- TO STA 14+50+/- .
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THE CONTRACTOR SHALL CONSTRUCT UP TO BUT NOT INCLUDING FINAL LAYER OF SURFACE COURSE AND INSTALL
TEMPORARY PAINT PAVEMENT MARKINGS AND MARKERS AT THE FOLLOWING LOCATIONS:

* =Y ICIB-, EXISTING US 64, FROM STA 10+57.059 TO STA |3+47+/- (SEE DETAIL | ON TCP-6).
* -Y4-, RELOCATED SR I561, FROM STA 9+55 TO STA [1+20+/- (SEE DETAIL 2 ON TCP-T).

USING ROADWAY STANDARD DRAWING 1101.02 AND FLAGGERS, THE CONTRACTOR SHALL:

SHIFT TRAFFIC TO -Y | DETOUR-/-Y ICIB-. THIS STEP SHALL INCLUDE THE THE COMPLETION OF THE
TEMPORARY GUARDRAIL INSTALLATION ALONG -Y ICIB-, EXISTING US 64, FROM STA 12+40+/- TO STA
12+70+/~ (SEE ROADWAY PLAN SHEET 30).

SHIFT TRAFFIC TO -Y4-, RELOCATED SR 156 1.

CLOSE THE ABANDONED SEGMENT OF EXISTING SR 156 1.

(SEE TCP-8 FOR PHASE IliOVERVIEW)

USING ROADWAY STANDARD DRAWING 1101.02 AND FLAGGERS,THE CONTRACTOR SHALL CONSTRUCT UP TO BUT NOT
INCLUDING THE FINAL LAYER OF SURFACE COURSE AND INSTALL TEMPORARY PAINT PAVEMENT MARKINGS, PAVEMENT
MARKERS AND PERMANENT SIGNING AT THE FOLLOWING LOCATIONS:

* -| CIB-, PROPOSED US 64, FROM STA 10+00 TO STA [5+60+/-.

* =Y IC IB-, EXISTING US 64, FROM STA 9+68+/- TO STA [0+57.059.

* -LREV-, PROPOSED US 64, FROM STA 47+85+/- TO STA 49+00+/- (TIE CONSTRUCTION AND
PAVEMENT MARKINGS TO SR 1558 AT -LREV- STA 47+85, SEE DETAIL 3 ON TCP-9).
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ACCORDING TO THE ROADWAY PLANS THE CONTRACTOR SHALL OBLITERATE THE FOLLOWING LOCATIONS:

(CONT.)

ABANDONED -Y IC IB- TEMPORARY WIDENING ALONG EXISITNG US 64.
ABANDONED SEGMENT OF US 64 IN THE VICINITY OF -YIC IB-.
ABANDONED SEGMENT OF SR 156 1.

USING ROADWAY STANDARD DRAWING [101.02 AND FLAGGERS, THE CONTRACTOR SHALL:

SHIFT TRAFFIC FROM -Y | DETOUR- TO -Y ICIB- AND EXISTING US 64.
SHIFT TRAFFIC ON EXISTING SR 1558 TO -LREV-, PROPOSED US 64, CONNECTING -Y4-, RELOCATED SR 1561, AND BACK
TO EXISTING SR 1558 (SEE DETAIL 3 ON TCP-9.

USING ROADWAY STANDARD DRAWING 1101.02 AND FLAGGERS, THE CONTRACTOR MAY BEGIN CONSTRUCTION, UP
TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE AND INSTALL PAINT PAVEMENT MARKINGS AND
MARKERS AT THE FOLLOWING LOCATION:

* -YGREV-, SR 1548 (BRASSTOWN RD.), STA 9+40+/- TO STA 11+00+/- .
THE CONTRACTOR SHALL COMPLETE -Y3- TEMPORARY WIDENING OF SR 1558 (HARSHAW RD.), FROM PHASE |, STEP2.
(SEE TCP-10 FOR PHASE IV OVERVIEW)

USING ROADWAY STANDARD DRAWING 1101.02 AND FLAGGERS, THE CONTRACTOR SHALL CONSTRUCT, UP TO BUT
NOT INCLUDING THE FOLLOWING LOCATION.

* -Y3-, SR 1558 (HARSHAW RD.), FROM STA 14+00+/- TO STA 20+20+/- AND INSTALL TEMPORARY PAINT PAVEMENT
MARKINGS AND TEMPORARY RAISED PAVEMENT MARKERS. THE CONTRACTOR MAY NEED TO UTILIZE STAGE
CONSTRUCTION OF THE RIGHT SIDE PRIOR TO THE LEFT SIDE OF THE ROADWAY FROM -Y3- STA [5+00+/- TO
STA [15+50+/- . THE TIE-IN IS TO BE COMPLETED IN A SINGLE WORK PERIOD UTILIZING TWO LANES OF TRAFFIC
AT ALL TIMES. (SEE DETAIL 4 AND TYPICAL SECTION ON TCP-11.

OBLITERATE -Y | DETOUR- ACCORDING TO ROADWAY PLANS.

USING ROADWAY STANDARD DRAWING 110 1.02 AND FLAGGERS, THE CONTRACTOR SHALL CONSTRUCT, UP TO BUT
NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE AND INSTALL TEMPORARY PAINT PAVEMENT MARKINGS
AND MARKERS AT THE FOLLOWING LOCATIONS:

* -Y6REV-, SR 1548 (BRASSTOWN RD.),FROM STA 7+97.444 T0 STA 11+00+/-, FROM PHASE Iil, STEP 2.
* ~YTREV-, EXISTING US 64, FROM STA 75+39.123 TO STA T76+60. ,
* -] REV-, PROPOSED US 64, STA 73+20+/- TO STA 87+20+/-.

USING ROADWAY STANDARD DRAWING 1101.02 AND FLAGGERS, THE CONTRACTOR SHALL:

SHIFT TRAFFIC TO -Y3-, RELOCATED SR 1558 (HARSHAW RD.).

SHIFT TRAFFIC TO -LREV-, PROPOSED US 64, STA 73+20+/- TO STA 87+20+/- EXCEPT TO LOCAL TRAFFIC ONLY FROM
-LREV- STA 73+20+/- TO STA 76+30+/-.

CLOSE -Y8-, EXISTING US o4, EXCEPT TO LOCAL TRAFFIC AND CONSTRUCT CULDESAC ON -Y8-, EXISTING US 64.

CONSTRUCT UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE AT THE FOLLOWING LOCATIONS:

* -Y5-, RELOCATED SR 1549 (McCOMBS RD.), FROM PHASE |, STEP 2.
* -YOREV-, SR 1546, STA 10+42.1+/- TO STA [1+35.

THE CONTRACTOR SHALL COMPLETE CONSTRUCTION, UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE
COURSE AT THE FOLLOWING LOCATIONS:

* -| REV-, PROPOSED US 64

OBLITERATE EXISTING US 64 IN THE VICINITY OF -YTREV-, -Y8-, AND -Y9REV- ACCORDING TO THE ROADWAY PLANS.

PLACE FINAL LAYER OF SURFACE COURSE AND INSTALL THERMOPLASTIC PAVEMENT

MARKINGS AND PERMANENT SNOWPLOWABLE RAISED PAVEMENT MARKERS ON THE ENTIRE PROJECT

IN ACCORDANCE WITH ROADWAY STANDARD DRAWINGS 1101.02, 1205.01, 1205.02, 1205.04, 1205.05, 1205.06,
1205.07, 1205.08, 1205.09, 1205.12, 1250.01, AND 1253.0 .

TRAFFIC SIGNAL INSTALLATION SHALL BE COMPLETED IN ACCORDANCE WITH PROJECT NOTES.
OPEN ALL LANES TO TRAFFIC. |
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